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04.11.10.07  Outyear Soils Remedial Actions

AZ00000001 COMPLETE SITE-WIDE SOILS REMEDIAL ACTION 25SEP15 0 0 0

04.11.10.07.01  Soils Remedial Action Subproject Mgmt

AZ00000020 m&i 03AUG09 25SEP15 1,538* 1,538* 0

AZ00000021 MANAGEMENT & INTEGRATION (LCB) 03AUG09 02AUG10 250 250 0

AZ00000031 PROJECT START 03AUG09 0 0 0

AZ00000022 MANAGEMENT & INTEGRATION (LCB) 03AUG10 02AUG11 250 250 0

AZ00000023 MANAGEMENT & INTEGRATION (LCB) 03AUG11 01AUG12 250 250 0

AZ00000024 MANAGEMENT & INTEGRATION (LCB) 02AUG12 01AUG13 250 250 0

AZ00000025 MANAGEMENT & INTEGRATION (LCB) 02AUG13 25SEP15 538 538 0

04.11.10.07.02  Remedial Investigation Report

AZ00000560 REMEDIAL INVESTIGATION REPORT 03AUG09 15NOV10 324* 324* 0

AZ00000570 PREPARE D(-1) RI REPORT 03AUG09 25NOV09 82 82 0

AZ00000580 INTERNAL REVIEW 30NOV09 30DEC09 21 21 0

AZ00000590 INCORPORATE COMMENTS 31DEC09 29JAN10 20 20 0

AZ00000600 ISSUE DRAFT RI REPORT TO DOE (D0) FOR TECH REVIE 29JAN10 0 0 0

AZ00000610 DOE tech REVIEW DRAFT RI REPORT 01FEB10 01MAR10 21 21 0

AZ00000620 REVISE DRAFT D0 WITH DOE TECH COMMENTS 02MAR10 15MAR10 10 10 0

AZ00000630 INTERNAL COMMENT RESOLUTION REVIEW 16MAR10 22MAR10 5 5 0

AZ00000640 REVISE THE DRAFT D0 23MAR10 29MAR10 5 5 0

AZ00000650 COMMENT RESOLUTION MEETING WITH DOE 30MAR10 30MAR10 1 1 0

AZ00000660 REVISE THE DRAFT D0 31MAR10 07APR10 5 5 0

AZ00000680 ISSUE RI REPORT D1 TO DOE FOR LEGAL REVIEW 07APR10 0 0 0

AZ00000670 DOE LEGAL REVIEW 08APR10 05MAY10 20 20 0

AZ00000690 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 06MAY10 12MAY10 5 5 0

AZ00002550 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13MAY10 19MAY10 5 5 0

AZ00000700 ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 19MAY10 0 0 0

AZ00000710 EPA/KDEP REVIEW DRAFT RI REPORT 20MAY10 19AUG10 63 63 0

AZ00000720 RECEIPT OF EPA/KDEP COMMENTS 19AUG10 0 0 0

AZ00000730 INCORPORATE EPA/KDEP COMMENTS 20AUG10 04OCT10 31 31 0

AZ00000740 RELEASE PREPARATION 05OCT10 07OCT10 3 3 0

AZ00000750 CERTIFICATION MEETING 08OCT10 08OCT10 1 1 0

AZ00000760 INCORPORATE COMMENTS 11OCT10 11OCT10 1 1 0

AZ00000770 ISSUE RI REPORT (D2) TO DOE 11OCT10 0 0 0

AZ00000780 DOE TRANSMITS D1 RIR TO REGULATORS 12OCT10 18OCT10 5 5 0

AZ00000790 ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 18OCT10 0 0 0
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AZ00000800 EPA/KDEP REVIEW FINAL RI REPORT 19OCT10 15NOV10 20 20 0

AZ00000810 EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 15NOV10 0 0 0

04.11.10.07.03  Feasibility Study

AZ00000820 FEASIBILITY STUDY REPORT 22APR10 28JUL11 317* 317* 0

AZ00000860 PREPARE D(-1) FEASIBILITY STUDY REPORT 22APR10 09AUG10 75 75 0

AZ00000870 INTERNAL REVIEW 10AUG10 08SEP10 21 21 0

AZ00000880 INCORPORATE COMMENTS 09SEP10 05OCT10 19 19 0

AZ00000890 ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 05OCT10 0 0 0

AZ00000900 DOE TECH REVIEW OF FS REPORT 06OCT10 02NOV10 20 20 0

AZ00000910 REVISE DRAFT D0 WITH DOE TECH COMMENTS 03NOV10 16NOV10 10 10 0

AZ00000920 INTERNAL COMMENT RESOLUTION REVIEW 17NOV10 23NOV10 5 5 0

AZ00000930 REVISE THE DRAFT D0 24NOV10 02DEC10 5 5 0

AZ00000940 COMMENT RESOLUTION MEETING WITH DOE 03DEC10 03DEC10 1 1 0

AZ00000950 REVISE THE DRAFT D0 06DEC10 10DEC10 5 5 0

AZ00000970 ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10DEC10 0 0 0

AZ00000960 DOE LEGAL REVIEW OF DRAFT D1 13DEC10 05JAN11 15 15 0

AZ00000980 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 06JAN11 12JAN11 5 5 0

AZ00002560 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13JAN11 20JAN11 5 5 0

AZ00000990 ISSUE FS REPORT TO EPA/KDEP (D1) 21JAN11 0 0 0

AZ00001000 EPA/KY REVIEW FS REPORT 24JAN11 20APR11 63 63 0

AZ00001010 RECEIPT OF EPA/KDEP  COMMENTS 20APR11 0 0 0

AZ00001020 INCORPORATE COMMENTS 21APR11 08JUN11 33 33 0

AZ00001030 RELEASE PREPARATION 09JUN11 13JUN11 3 3 0

AZ00001040 CERTIFICATION MEETING 14JUN11 14JUN11 1 1 0

AZ00001050 INCORPORATE COMMENTS 15JUN11 15JUN11 1 1 0

AZ00001060 ISSUE FS REPORT (D2) TO DOE 15JUN11 0 0 0

AZ00001070 DOE TRANSMITS D2 FS REPORT TO REGULATORS 16JUN11 22JUN11 5 5 0

AZ00001080 ISSUE FS REPORT TO EPA/KY (D2) 22JUN11 0 0 0

AZ00001090 EPA/KY REVIEW OF FS REPORT 23JUN11 28JUL11 24 24 0

AZ00001100 EPA/KY APPROVAL OF FS REPORT 28JUL11 0 0 0

04.11.10.07.04  Proposed Plan

AZ00001110 PROPOSED PLAN 11NOV10 19JAN12 294* 294* 0

AZ00001120 PROPOSED PLAN SCOPING 11NOV10 17NOV10 5 5 0

AZ00001140 PREPARE D(-1) PROPOSED PLAN 18NOV10 02FEB11 49 49 0

AZ00001150 INTERNAL REVIEW 03FEB11 02MAR11 20 20 0

AZ00001160 INCORPORATE COMMENTS 03MAR11 01APR11 22 22 0

AZ00001170 ISSUE PROPOSED PLAN TO DOE (D0) FOR TECH REVIEW 01APR11 0 0 0

AZ00001180 DOE TECH REVIEW PROPOSED PLAN 04APR11 03MAY11 21 21 0

AZ00001190 REVISE DRAFT D0 WITH DOE TECH COMMENTS 04MAY11 17MAY11 10 10 0

AZ00001200 INTERNAL COMMENT RESOLUTION REVIEW 18MAY11 24MAY11 5 5 0

AZ00001210 REVISE THE DRAFT D0 25MAY11 01JUN11 5 5 0

AZ00001220 COMMENT RESOLUTION MEETING WITH DOE 02JUN11 02JUN11 1 1 0

AZ00001230 REVISE DRAFT D0 03JUN11 09JUN11 5 5 0

AZ00001260 ISSUE PROPOSED PLAN (D1) TO DOE FOR LEGAL REVIEW 09JUN11 0 0 0

AZ00001240 DOE LEGAL/DOE HQ REVIEW OF DRAFT D1 10JUN11 11JUL11 20 20 0
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AZ00001250 REVISE DRAFT D1 WITH DOE COMMENTS 12JUL11 18JUL11 5 5 0

AZ00002570 INTERNAL/DOE CERTIFICATION/REPRODUCTION 19JUL11 25JUL11 5 5 0

AZ00001270 ISSUE PROPOSED PLAN TO EPA/KY (D1) 25JUL11 0 0 0

AZ00001280 EPA/KY REVIEW PROPOSED PLAN 26JUL11 08SEP11 32 32 0

AZ00001290 RECEIPT OF EPA/KDEP COMMENTS 08SEP11 0 0 0

AZ00001300 INCORPORATE COMMENTS 09SEP11 22SEP11 10 10 0

AZ00001310 RELEASE PREPARATION 23SEP11 27SEP11 3 3 0

AZ00001320 CERTIFICATION MEETING 28SEP11 28SEP11 1 1 0

AZ00001330 INCORPORATE COMMENTS 29SEP11 30SEP11 2 2 0

AZ00001340 ISSUE PROPOSED PLAN (D2) TO DOE 30SEP11 0 0 0

AZ00001350 DOE TRANSMITS D2 PROPOSED PLAN TO REGULATORS 03OCT11 07OCT11 5 5 0

AZ00001360 ISSUE PROPOSED PLAN EPA/KY (D2) 07OCT11 0 0 0

AZ00001370 EPA/KY REVIEW PROPOSED PLAN 10OCT11 09NOV11 23 23 0

AZ00001380 EPA/KY APPROVAL OF PROPOSED PLAN 09NOV11 0 0 0

AZ00001390 PUBLIC NOTICE PREPARATION 10NOV11 16NOV11 5 5 0

AZ00001400 ISSUE PUBLIC NOTICE 17NOV11 17NOV11 1 1 0

AZ00001410 ISSUE FINAL PROPOSED PLAN TO PUBLIC 17NOV11 0 0 0

AZ00001420 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18NOV11 10JAN12 33 33 0

AZ00001430 PUBLIC HEARING 04JAN12 04JAN12 1 1 0

AZ00001440 CLOSE OF PUBLIC COMMENT PERIOD 10JAN12 0 0 0

AZ00001450 CONSULT EPA/KY 11JAN12 19JAN12 6 6 0

04.11.10.07.05  Record of Decision/LUCIP

AZ00001460 RECORD OF DECISION 25MAY11 19JUL12 288* 288* 0

AZ00001470 RECORD OF DECISION SCOPING 25MAY11 01JUN11 5 5 0

AZ00001480 PREPARE D(-1) RECORD OF DECISION 02JUN11 26AUG11 60 60 0

AZ00001490 INTERNAL REVIEW 29AUG11 19SEP11 15 15 0

AZ00001500 INCORPORATE COMMENTS 20SEP11 03OCT11 10 10 0

AZ00001510 ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 03OCT11 0 0 0

AZ00001520 DOE TECH REVIEWS RECORD OF DECISION 04OCT11 02NOV11 22 22 0

AZ00001530 REVISE DRAFT D0 WITH DOE TECH COMMENTS 03NOV11 16NOV11 10 10 0

AZ00001540 INTERNAL COMMENT RESOLUTION REVIEW 17NOV11 23NOV11 5 5 0

AZ00001550 REVISE DRAFT D0 28NOV11 02DEC11 5 5 0

AZ00002580 COMMENT RESOLUTION MEETING WITH DOE 05DEC11 05DEC11 1 1 0

AZ00002590 REVISE THE DRAFT D0 06DEC11 12DEC11 5 5 0

AZ00002600 ISSUE D1 TO DOE LEGAL/DOE HQ 12DEC11 0 0 0

AZ00002610 DOE LEGAL/DOE HQ REVIEW 13DEC11 12JAN12 20 20 0

AZ00001560 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 10JAN12 0 0 0

AZ00001570 INCORPORATE PUBLIC COMMENTS 11JAN12 18JAN12 5 5 0

AZ00001590 INCORPORATE COMMENTS DOE LEGAL COMMENTS 13JAN12 20JAN12 5 5 0

AZ00001580 COMMENT RESOLUTION MEETING WITH DOE 23JAN12 23JAN12 1 1 0

AZ00001600 INCORPORATE COMMENTS 24JAN12 25JAN12 2 2 0

AZ00001610 ISSUE RECORD OF DECISION (D1) TO DOE 25JAN12 0 0 0

AZ00001620 INTERNAL/DOE CERTIFICATION/REPRODUCTION 26JAN12 08FEB12 10 10 0

AZ00001630 ISSUE RECORD OF DECISION TO EPA/KY (D1) 09FEB12 0 0 0

AZ00001640 EPA/KY REVIEW RECORD OF DECISION 10FEB12 12MAR12 22 22 0

AZ00001650 INCORPORATE COMMENTS 13MAR12 27MAR12 11 11 0

AZ00001660 RELEASE PREPARATION 28MAR12 30MAR12 3 3 0
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AZ00001670 CERTIFICATION MEETING 02APR12 02APR12 1 1 0

AZ00001680 INCORPORATE COMMENTS 03APR12 04APR12 2 2 0

AZ00001690 ISSUE RECORD OF DECISION (D2) TO DOE 04APR12 0 0 0

AZ00001700 DOE TRANSMITS D2 ROD TO REGULATORS 05APR12 12APR12 5 5 0

AZ00001710 ISSUE RECORD OF DECISION TO EPA/KY (D2) 12APR12 0 0 0

AZ00001720 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 13APR12 14MAY12 22 22 0

AZ00001730 DOE RECEIVE EPA/KY APPROVAL OF ROD 14MAY12 0 0 0

AZ00001740 RECORD OF DECISION SIGNATURE 15MAY12 13JUN12 21 21 0

AZ00001750 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 13JUN12 0 0 0

AZ00001760 EPA/KDEP ROD SIGNATURE 14JUN12 13JUL12 20 20 0

AZ00001770 EPA/KDEP RETURN SIGNED ROD 13JUL12 0 0 0

AZ00001780 PUBLIC NOTICE OF AVAILABILITY 16JUL12 19JUL12 4 4 0

04.11.10.07.06  Remedial Design Work Plan

AZ00001790 REMEDIAL DESIGN WORK PLAN/SCHEDULE 02JUN11 14MAY12 238* 238* 0

AZ00001800 PREPARE D(-1) RD WORK PLAN/SCHEDULE 02JUN11 08SEP11 68 68 0

AZ00001810 INTERNAL REVIEW 09SEP11 06OCT11 20 20 0

AZ00001820 INCORPORATE COMMENTS 07OCT11 03NOV11 20 20 0

AZ00001830 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 03NOV11 0 0 0

AZ00001840 DOE REVIEW RD WORK PLAN/SCHEDULE 04NOV11 05DEC11 20 20 0

AZ00001850 CONSOLIDATE COMMENTS/RESPONSE 06DEC11 08DEC11 3 3 0

AZ00001860 COMMENT RESOLUTION MEETING 09DEC11 09DEC11 1 1 0

AZ00001870 INCORPORATE COMMENTS 11JAN12 25JAN12 10 10 0

AZ00001880 RELEASE PREPARATION 26JAN12 30JAN12 3 3 0

AZ00001890 CERTIFICATION MEETING 31JAN12 31JAN12 1 1 0

AZ00001900 INCORPORATE COMMENTS 01FEB12 01FEB12 1 1 0

AZ00001910 ISSUE RDWP (D1) TO DOE 01FEB12 0 0 0

AZ00001920 DOE TRANSMITS D1 RDWP TO REGULATORS 02FEB12 08FEB12 5 5 0

AZ00001930 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 08FEB12 0 0 0

AZ00001940 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 09FEB12 12MAR12 23 23 0

AZ00001950 INCORPORATE COMMENTS 13MAR12 27MAR12 11 11 0

AZ00001960 RELEASE PREPARATION 28MAR12 29MAR12 2 2 0

AZ00001970 CERTIFICATION MEETING 30MAR12 30MAR12 1 1 0

AZ00001980 INCORPORATE COMMENTS 02APR12 03APR12 2 2 0

AZ00001990 ISSUE RDWP TO DOE (D2) 03APR12 0 0 0

AZ00002000 DOE TRANSMITS D2 RDWP TO REGULATORS 04APR12 11APR12 5 5 0

AZ00002010 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 11APR12 0 0 0

AZ00002020 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 12APR12 14MAY12 23 23 0

AZ00002030 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 14MAY12 0 0 0

04.11.10.07.07  Remedial Design Report

AZ00002040 DESIGN/BUILD PROCUREMENT 11JAN12 01JUN12 100 100 0

AZ00002050 REMEDIAL DESIGN REPORT 04JUN12 26APR13 225* 225* 0

AZ00002060 PREPARE D(-1) REMEDIAL DESIGN 04JUN12 30AUG12 62 62 0

AZ00002070 INTERNAL REVIEW 31AUG12 28SEP12 20 20 0

AZ00002080 INCORPORATE COMMENTS 01OCT12 30OCT12 22 22 0

AZ00002090 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 30OCT12 0 0 0
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AZ00002100 DOE REVIEW DRAFT REMEDIAL DESIGN 31OCT12 27NOV12 18 18 0

AZ00002110 CONSOLIDATE COMMENTS/RESPONSE 28NOV12 03DEC12 4 4 0

AZ00002120 COMMENT RESOLUTION MEETING 04DEC12 04DEC12 1 1 0

AZ00002130 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 05DEC12 03JAN13 19 19 0

AZ00002140 RELEASE PREPARATION 04JAN13 09JAN13 4 4 0

AZ00002150 CERTIFICATION MEETING 10JAN13 10JAN13 1 1 0

AZ00002160 INCORPORATE COMMENTS 11JAN13 11JAN13 1 1 0

AZ00002170 ISSUE RD (D1) TO DOE 11JAN13 0 0 0

AZ00002180 DOE TRANSMITS D1 RD TO REGULATORS 14JAN13 18JAN13 5 5 0

AZ00002190 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 18JAN13 0 0 0

AZ00002200 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 22JAN13 22FEB13 24 24 0

AZ00002210 INCORPORATE EPA/KDEP COMMENTS 25FEB13 08MAR13 10 10 0

AZ00002220 RELEASE PREPARATION 11MAR13 13MAR13 3 3 0

AZ00002230 CERTIFICATION MEETING 14MAR13 14MAR13 1 1 0

AZ00002240 INCORPORATE COMMENTS 15MAR13 15MAR13 1 1 0

AZ00002250 ISSUE RD (D2) TO DOE 15MAR13 0 0 0

AZ00002260 DOE TRANSMITS D2 RD TO REGULATORS 18MAR13 22MAR13 5 5 0

AZ00002270 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 22MAR13 0 0 0

AZ00002280 EPA/KDEP REVIEW CFC DESIGN 25MAR13 26APR13 24 24 0

AZ00002290 EPA/KDEP APPROVE CFC DESIGN 26APR13 0 0 0

04.11.10.07.08  Remedial Action Work Plan

AZ00002300 REMEDIAL ACTION WORK PLAN 18JUL12 24APR13 193* 193* 0

AZ00002310 PREPARE D(-1) REMEDIAL ACTION WORK PLAN 18JUL12 26SEP12 50 50 0

AZ00002320 INTERNAL REVIEW 27SEP12 10OCT12 10 10 0

AZ00002330 INCORPORATE COMMENTS 11OCT12 24OCT12 10 10 0

AZ00002340 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 24OCT12 0 0 0

AZ00002350 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 25OCT12 21NOV12 20 20 0

AZ00002360 CONSOLIDATE COMMENTS/RESPONSE 26NOV12 30NOV12 5 5 0

AZ00002370 COMMENT RESOLUTION MEETING 03DEC12 03DEC12 1 1 0

AZ00002380 INCORPORATE COMMENTS 04DEC12 07JAN13 22 22 0

AZ00002390 RELEASE PREPARATION 08JAN13 10JAN13 3 3 0

AZ00002400 CERTFICATION MEETING 11JAN13 11JAN13 1 1 0

AZ00002410 INCORPORATE COMMENTS 14JAN13 15JAN13 2 2 0

AZ00002420 ISSUE RAWP (D1) TO DOE 15JAN13 0 0 0

AZ00002430 DOE TRANSMITS D1 RAWP TO REGULATORS 16JAN13 23JAN13 5 5 0

AZ00002440 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 23JAN13 0 0 0

AZ00002450 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 24JAN13 22FEB13 22 22 0

AZ00002460 INCORPORATE COMMENTS 25FEB13 11MAR13 11 11 0

AZ00002470 RELEASE PREPARATION 12MAR13 13MAR13 2 2 0

AZ00002480 CERTIFICATION MEETING 14MAR13 14MAR13 1 1 0

AZ00002490 INCORPORATE COMMENTS 15MAR13 18MAR13 2 2 0

AZ00002500 ISSUE RAWP (D2) TO DOE 18MAR13 0 0 0

AZ00002510 DOE TRANSMITS D2 RAWP TO REGULATORS 19MAR13 25MAR13 5 5 0

AZ00002520 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 25MAR13 0 0 0

AZ00002530 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 26MAR13 24APR13 21 21 0

AZ00002540 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24APR13 0 0 0
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04.11.10.07.09  Remedial Action

AZ00002805 PROCUREMENT 08JAN13 30MAY13 100 100 0

AZ00002800 REMEDIAL ACTION 31MAY13 21NOV14 372* 372* 0

AZ00002810 REMEDIAL ACTION-MOBILIZATION 31MAY13 27JUN13 20 20 0

AZ00002820 REMEDIAL ACTION-START 31MAY13 0 0 0

AZ00002865 READINESS REVIEW 31MAY13 06JUN13 5 5 0

AZ00002821 EXCAVATION/BACKFILL 28JUN13 10SEP14 300 300 0

AZ00002825 WASTE MANAGEMENT 28JUN13 10SEP14 300 300 0

AZ00002830 VERIFICATION SAMPLING 28JUN13 10SEP14 300 300 0

AZ00002845 DEVELOP/APPROVE WASTE PACKAGE 13AUG13 10SEP13 20 20 0

AZ00002855 DEVELOP DOT PAPERWORK 11SEP13 19NOV14 300 300 0

AZ00002827 WASTE DISPOSAL 13SEP13 21NOV14 300 300 0

AZ00002837 WASTE RECEIVED AT ENVIROCARE 11OCT13 23DEC14 300 300 0

AZ00002835 DEMOBILIZATION 11SEP14 09OCT14 21 21 0

AZ00002840 REMEDIAL ACTION-FINISH 21NOV14 0 0 0

04.11.10.07.10  Remedial Action Completion Report

AZ00002850 REMEDIAL ACTION COMPLETION REPORT 24NOV14 12AUG15 178* 178* 0

AZ00002860 PREPARE D(-1) RACR 24NOV14 23DEC14 20 20 0

AZ00002870 INTERNAL REVIEW 24DEC14 05JAN15 6 6 0

AZ00002880 INCORPORATE COMMENTS 06JAN15 12JAN15 5 5 0

AZ00002890 ISSUE DRAFT RACR TO DOE (D0) 12JAN15 0 0 0

AZ00002900 DOE REVIEW DRAFT RACR 13JAN15 27JAN15 10 10 0

AZ00002910 CONSOLIDATE COMMENTS/RESPONSE 28JAN15 03FEB15 5 5 0

AZ00002920 COMMENT RESOLUTION MEETING 04FEB15 04FEB15 1 1 0

AZ00002930 DOCUMENT REVISION 05FEB15 11FEB15 5 5 0

AZ00002940 RELEASE PREPARATION 12FEB15 16FEB15 3 3 0

AZ00002950 CERTIFICATION MEETING 17FEB15 17FEB15 1 1 0

AZ00002960 INCORPORATE COMMENTS 18FEB15 18FEB15 1 1 0

AZ00002970 ISSUE RACR (D1) TO DOE 18FEB15 0 0 0

AZ00002980 DOE TRANSMITS D1 RACR TO REGULATORS 19FEB15 25FEB15 5 5 0

AZ00002990 ISS DRAFT RACR TO EPA/KDEP (D1) 25FEB15 0 0 0

AZ00003000 EPA/KDEP REVIEW DRAFT RACR 26FEB15 21MAY15 60 60 0

AZ00003010 INCORPORATE EPA/KDEP COMMENTS 22MAY15 19JUN15 20 20 0

AZ00003020 RELEASE PREPARATION 22JUN15 24JUN15 3 3 0

AZ00003030 CERTIFICATION MEETING 25JUN15 25JUN15 1 1 0

AZ00003040 INCORPORATE COMMENTS 26JUN15 29JUN15 2 2 0

AZ00003050 ISSUE RACR (D2) TO DOE 29JUN15 0 0 0

AZ00003060 DOE TRANSMITS D2 RACR TO REGULATORS 30JUN15 15JUL15 10 10 0

AZ00003070 ISSUE FNL RACR TO EPA/KDEP (D2) 15JUL15 0 0 0

AZ00003080 EPA/ KDEP REVIEW FINAL RACR 16JUL15 12AUG15 20 20 0

AZ00003090 EPA/KDEP APPROVE FINAL RACR 12AUG15 0 0 0

AZ00003100 PROJECT COMPLETE 25SEP15 0 0 0
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